

WORK PLAN (NRMCA 100 – 202X)

Standard for Prescriptive Design of Exterior Concrete Walls for One- and Two-Family Design NRMCA 100 Consensus Committee Provisional Work Plan

| Goal | Projected Date | Remarks |
|---|--------------------------|--|
| ANSI Announcement for New Committee Members - ACCS, ICFMA and NRMCA ENews | Feb 3 – Mar 12 | Completed |
| PINS | Feb 3 – Mar 15 | In conjunction with the ANSI Call for New Members |
| 1 st Committee Meeting Proposed Plan of Activities and Task Groups | April or May | Post ACI Convention - 2nd to 3rd week of April |
| Complete and approve task group proposals. Prepare Initial Draft for public input posting. | July 1, 2025 | Committee consent for the initial draft. 30-day public review period for the committee and interested parties. |
| Public Input Agenda (Round 1) for committee to adjudicate comments. | August 1, 2025 | Post and distribute Public Input Agenda to committee and IPs. January 10, 2026, Group B proposal deadline. |
| Hold committee meetings to consider Public Input Agenda. | September 1, 2025 | Consider Input comments on the Initial Draft including all unresolved comments from Initial Draft consideration. (Teleconference; 1 hours calls every 2 weeks) |
| Process the report of the committee actions and prepare Committee Action Report #1 (CAR). Post the Committee Actions Report (CAR) of the committee actions on the public comments to NRMCA website. | October 1, 2025 | 30-day CAR review period. Unresolved comments from commenters to be considered in next round. |
| Resolve outstanding negatives. Prepare Public Comment Draft # 1 | November 1, 2025 | Post for ANSI 45-day public comment period. BSR-8 form. |
| Public Input Agenda (Round 2) for committee to adjudicate comments. | December 15, 2025 | Consider Input comments on the Initial Draft including all unresolved comments from Initial Draft consideration. (Teleconference; 2 hours calls every 2 weeks) |
| Hold committee meetings to consider Public Input Agenda. | January 15, 2026 | Consider Input comments on the Public Comment Draft # 1 including all unresolved comments from Initial Draft consideration. |
| Process the report of the committee actions and prepare Committee Action Report #2 (CAR). Post the Committee Actions Report (CAR) of the committee actions on the public comments to NRMCA website. Issue letter ballot to approve Public Comments Report. Send Public Comments Report to commenters for any unresolved comments. | February 15, 2026 | 30-day ballot period and 30-day unresolved comment period. Notify commenters to review the report and within 30-days let us know if their comments have been resolved by the committee's actions (30 days) and notify them of the right to appeal |
| Process report of unresolved objections. Distribute the report of unresolved objections to the committee. | March 15, 2026 | Request the committee to review the report and ask them notify NRMCA if they change their vote on an objection (30 days) |
| Ballot standard to committee for release to ANSI for approval and publication. | April 15, 2026 | 30-day ballot period. |
| Recirculation of ballot comments if received, otherwise submit the standard to ANSI for final approval. | April 30, 2026 | 15-day (approx.) ANSI administrative review. (ANSI could do an administrative review possibly within a few days) |
| NRMCA 100-202X published & readily available | May 31, 2026 | Final Document Released Prior to April 2026 PCH |